
 
DATE:  April 18, 2005 
 
TO:  Wayne Cauthen, City Manager 
 
FROM:   Mark Funkhouser, City Auditor 
 
SUBJECT: PeopleSoft Implementation:  Access to information and its 

consistency  
 
We interviewed decision makers and ERP project team members and reviewed 
related documents to answer the following questions: 
 

 Is PeopleSoft set up to provide an easier way to access program and cost 
information? 

 How will the city ensure that information is entered consistently across 
departments and functional units and over time?  

 
Summary 

 
The city lacks controls to ensure that departments record similar transactions 
consistently.  While the PeopleSoft system provides an easy to use interface and 
improved access to data, its value to the city will be reduced if departments do not use 
the system consistently.  The city invested significant money and staff time to 
implement PeopleSoft.  One intended benefit is to integrate program and cost data to 
provide useful and timely management information.  However, ERP project team 
members are concerned that inconsistent data entry in different departments, 
potentially duplicate data fields, and lack of knowledge in how to use the system will 
prevent the city from realizing this benefit.   
 
We recommend that the City Manager establish an oversight mechanism to address 
existing and future concerns. We also recommend that the City Manager continue to 
reiterate the purpose of the ERP to department heads and stress how the system can 
help in improving processes and flow of information.  The City Manager should 
ensure that consistent communication and support for system users continue.   
 

Issues and Observations 
 
Departments must enter data consistently and completely to realize the benefits 
of the PeopleSoft system.   The city invested significant money and staff time to 
implement PeopleSoft.  One of the intended benefits is access to information that is 
consistent throughout the organization.  The system allows users to enter data and 
report on costs for specific projects, locations, or cost centers.  Users can access and 
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consolidate information in various ways to report on program and cost information. 
The system allows breaking down information beyond the appropriation unit level 
and can calculate unit cost or other statistical information.   
 
The interface is easier to use and many employees can access information from their 
desks.  The ERP project team however, cannot assure the accuracy and completeness 
of the information that city staff enter into the system.  Staff need to understand the 
system to preserve the benefits acquired by implementing the PeopleSoft system.   
 
Departments are not yet using the system consistently.  According to several 
members of the ERP project team, departments have issues with using certain 
features.  Departments resisted conversion to standardized forms on the HR side.  
Parks and Recreation has been using the project module on a very basic level.  Parks 
and Recreation staff said they will consider using more features once the city decides 
how to track and report projects costs.  Public Works and Aviation have made more 
progress in using the PeopleSoft project module than other departments.   
 
Inconsistent data entry reduces the value of the system for the city and limits the 
ability to monitor and report on service delivery to city residents.  Council members 
expressed an interest in unit cost data for allocating resources and in performance 
data for monitoring activities.  Council members also expressed an interest in 
focusing on outcomes.  If all departments do not enter data consistently and 
completely, then management may not be able to inform the Council of emerging 
issues, program performance, and risks.   
 
The City Manager should strengthen oversight and establish controls over data 
entry and reporting.  Management has not identified a mechanism to take over the 
responsibilities of the ERP project team.  As implementation nears the end, many 
project team members returned to their duties or have been reassigned.  No one 
ensures that departments enter enough information to generate meaningful reports 
citywide.  Several ERP project team members we interviewed have concerns:  
 

 Staff may enter many duplicate account codes, making reporting more 
difficult 

 Meaningful reports might not be available since the City Manager did not 
require departments to transfer all of their data to PeopleSoft  

 Many employees are not up to speed in knowing the system and do not 
know what is required of them 

 The city has not yet scheduled additional training for Financials module   
 
To address these and other concerns the City Manager should establish an oversight 
mechanism to ensure that the city continues to realize benefits of the PeopleSoft 
system.  The City Manager should designate a team consisting of representatives 
from Finance, Human Resources, the City Manager’s Office, and Information 
Technology to be responsible for core functions of the ERP.  The team should work 
with departments to develop ways to help employees understand the system and its 
benefits.  The team members should meet regularly and report on progress to the City 
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Manager or his designee.  The team should be prepared to resolve issues, set controls, 
and communicate the decisions back to operating departments.   
 
City faces post-implementation challenges. We identified additional risks that could 
inhibit the city from fully utilizing the PeopleSoft system: 

 No uniform way to allocate overhead 
 Departments’ decisions could limit citywide reporting 
 Too many codes in the chart of accounts, which could be unnecessary 

 
The city does not have a uniform way to allocate overhead.  Assessing the true cost of 
programs has been difficult due to lack of information on overhead costs.  Although 
PeopleSoft is capable of cost allocation, identifying and analyzing overhead without 
clear guidelines would continue to be a problem. We have recommended in the past 
and continue to recommend that the City Manager develop and implement a plan for 
allocating overhead costs.1   
 
To be able to generate citywide financial information, including allocation of 
overhead, the city should set up a more formal control over what fields are mandatory. 
With implementation of PeopleSoft the city has eight chartfields to identify financial 
transactions.  Currently only fund and department fields are mandatory for all 
departments.  The city also requires a project field for major departments with project 
activities.2  Other fields are optional. Departments decide on their own whether or not 
to use additional fields.  If departments do not enter additional information, the city 
has no way of identifying citywide costs or revenues associated with various activities.  
The City Manager should establish a process to identify what chartfields should be 
mandatory.  The city manager should also make sure that individuals setting up 
account codes have clear guidelines as staff in various departments are responsible for 
setting up account codes.   
 
The city should inactivate codes in the chart of accounts that have become 
unnecessary. The new system offers more flexibility to record transactions.  
Additional chartfields are available to record locations, operational activities, and 
projects.  In the old chart of accounts the city used one account code to record not 
only programs but also locations, operational activities, and projects. The ERP project 
team transferred all of the existing account codes into the new system.  As a result, a 
transaction for a specific location could be recorded using the old code or by adding a 
new account code.  Adding new account codes without removing the older ones could 
lead to inconsistency in data entry, making reporting difficult.  Although staff told us 
they plan to inactivate certain account codes, the oversight team should ensure the 
effort is carried out consistently. The team should also communicate the changes to 

                                                 
1 User Fee Survey, Office of the City Auditor, Kansas City, Missouri, February 1998.  Capital 
Improvements Management Office, Office of the City Auditor, Kansas City, Missouri, January 2005, p. 12, 
18. 
2 Health, Health & Medical Care, Human Relations, Housing & Community Development, Neighborhood 
& Community Services, Aviation, Convention & Entertainment Center, City Development, Convention & 
Tourism, Parks & Recreation, Water Services, and Public Works. 
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fiscal officers and provide assistance in identifying how to record common 
transactions.   
  
Successful implementation of the Enterprise Performance Management module 
depends on quality information.  Implementation of a performance management 
module – a collection of key performance indicators from various systems to monitor 
compliance with city strategic objectives – depends on the availability of financial 
and performance information.  The project team should ensure that departments 
understand how and what information should be entered into PeopleSoft and other 
applications to generate meaningful performance indicators.   
 
Also, the City Manager should set guidelines for departments to follow in collecting 
performance information. We recommended in the past that guidelines should 
promote data integrity by encouraging departments to: 3 
 

 Define quality of data by establishing an appropriate balance between cost 
and desired reliability of data; 

 Designate who is accountable for performance data; 
 Have active management participation in obtaining good quality 

performance data; 
 Implement a set of predetermined checks covering collection, review, and 

verification of data; and 
 Establish methods to demonstrate that the data are of acceptable quality. 

 
Strong leadership and frequent, consistent communication should continue.  The 
City Manager should continue to reiterate the purpose of the ERP to department 
heads and stress how the system can help in improving processes and flow of 
information.  Strong leadership is needed to overcome skepticism among departments 
and among staff who have seen previous technology efforts stall or fail.  A clear 
decision-making process is a characteristic of strong leadership.  The City Manager 
should encourage open discussion and deliberation to ensure departments’ buy in.  
Consistent communication and support for system users should continue to ensure 
that users fully understand and become comfortable with the system. 

 
Recommendations 

 
1. The City Manager should set up an oversight mechanism to establish controls 

over data entry and reporting.   
 
2. The City Manager should develop and implement an overhead cost allocation 

plan. 
 

3. The City Manager should establish a process to identify what chartfields are 
mandatory. 

 
4. The City Manager should ensure that unnecessary chartfield values are inactivated.  

                                                 
3 Trash Collection Cost Data, Office of the City Auditor, Kansas City, Missouri, November 2003, p. 7. 
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5. The City Manager should set guidelines for departments to follow in collecting 

performance information.   
 

6. The Enterprise Performance Management project team should ensure that 
departments understand what data is required for calculating key performance 
indicators they identified.   

 
7. The City Manager should continue to reiterate the purpose of the ERP to 

department heads and stress how the system can help in improving processes and 
flow of information.    

 
 
cc:  Gail Roper, Chief Information Officer 


